
 
 Parks & Recreation Department 
 City of Frisco, Texas 

 

Memorandum 

 

To:            Honorable Mayor Maso and Members of the Frisco City Council 

 

From: John E. Doshier, Parks Project Manager 

   

CC   George Purefoy, City Manager 

Henry J. Hill, Deputy City Manager 
Rick Wieland, Director of Parks and Recreation 
Dudley Raymond R.L.A., Parks Planning and Business 
Development Manager 

   

Date:  June 4, 2010 

 
Agenda Caption:        Consider and act upon Change Order # 4 for B.F. Phillips 

Community Park, Phase 2, and approve a resolution authorizing 
the City Manager to execute an amendment to the agreement by 
and between the City of Frisco and C.R. Reynolds, Inc.   

 
Action Requested: Staff requests that Council consider and act upon approval of a 
resolution authorizing the City Manager to execute a Change Order for B.F. Phillips 
Community Park, Phase 2 in the amount of $4,955.23. 
 
Background Information:  After construction on B.F. Phillips, Phase 2, had begun, a 
discrepancy between the geotechnical investigation report and the architectural plans 
was discovered.  Geo-Tech recommended a ‘straight shaft’ pier and the drawings 
reflected a ‘bell pier’.  Also, the depths of the piers were not consistent between the 
construction plans and the Geo-tech recommendations.  The piers will need to be 
drilled 10 additional feet per pier than was presented. 

 
The cost will include elements that were not included in the original bid such as 
mason material, void boxes, soil retainer, alpha testing, additional rebar and 
additional labor. 
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Board Review/Citizen Input: This project falls under the funding and review of the 
Frisco Community Development Corporation. 
 

Alternatives:   

• Approve 
• Table 
• Not Approve 
• Direct staff to make change 

 
Financial Considerations:  Funding for the Change Order will be from the 2010 
Community Development Corporation budget. 
 
Legal Review:  Not applicable as this is a standard AIA 201 Change Order form that 
has been approved by the City Attorney in the past. 
 
Supporting Documents:   

• Change Order #4 with documentation. 
• Resolution 

 
Staff Recommendation:  Approve Change Order #4 for B.F. Phillips Community 
Park, Phase 2, in the amount of $4,955.23. 

 


